¢ ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 12
U.S. EPA, Region 6

DaiLYy WORK ORDER
Operating Period: 11/16/18 Task Order: 0618F0308 Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas 2 07:00 17:30

1)  Complete excavations in Grid No(s) EAS04, FJD03-05
and FJD03-02;
2) Complete processing concrete sections and stage onto
Grid No. FJD04-05;
3) Commence excavations in Grid No(s) FJDOSW and
FJD03-04.

1 Waork Authorized for the Period

1)  Completed: excavations in Grid No(s) FJD03-05,
FJD03-02 and EASO4;

2) In Progress: excavations in Grid No. FJD03-04,
EASO5 and FJD03-09 (all areas);

3) Completed: secondary processing of sized
concrete, staging in Grid No. FJD04-05; concrete
breaker off-rent and staged for pickup.

OSC Signature: Date:

RM Signature: Date:

and EASQ6.

3. Quantity | Valume Tracking:
Description:

2. Upcoming Work Authorized

Continue excavations in Grid No(s) EAS05, FJD03-04, FJD03-7N and FJDO3-7E; commence excavations of TSCA Grid No(s) FJD03-06

OSC Signature: Date:

Date:

RM Signature:

Previous Period:

Total to Date:

2" — 3" rock for truck ingress/loading @ site

47.25 tons

47.25 tons

4. Number of Personnel Authorized Current Period

Personnel Category: Quantity: Personnel Cateqory: Quantity:

Response Manager 1 Operator 2

FCA 1 Laborer 4

Foreman 1 Truck Driver/Laborer 1

ltem Qty Used | Not Used/ item Qty | Used Not Used /
or Down or Down

Y2 ton crew-cab pickup (RM) 1 1 Portable toilets 3 3

¥ ton extended-cab 2 2 Hand-wash station 1 1

¥a ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 1 1

cell Bobcat TS80

1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1

Y2 -ton extended cab (POV) 1 1 2,000-gallon Water Truck 1 1

40’ x 8’ office trailer 1 1 Excavator (JD 210G) 1 1

Hydraulic Hammer (Top 205J) 1 1 70 kKW Generator 1 1

20’ Conex Box 1 1

8 Comments | Amendments (Include Time

Signhature of 0SC Date | Signature of RM Date
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